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CCR No. 97-1133B Logged Date 8/22/97 Rev. B Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description) DADS B0 F&PRS Text Update

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:  AC 97-0099

GSFC CCRs:  505-01-41-133A, Change Order #39 and 505-
01-41-135D, Change Order #40.

RTM Change x Start New Baseline

Problem
The changes involve corrections to the wording of 5 L3 requirements and associated RBRs as a result of Change Orders
39 and 40.

Proposed Solution
Update DADS3125, DADS3126, and associated RBRs per Change Order 39; Update DADS2020, DADS2040,
DADS2070, and associated RBRs per Change Order 40.

Revision A:  As a result of the text revisions, delete requirements S-DSS-30850 and S-DSS-30860, which no longer
apply, change S-DSS-01890 to B1, and unlink S-DSS-01880 from DADS3126#B.

Revision B:  Corrected minor error in reference table.  Also, deleted links between DADS3125#B and S-DSS-30950, and
between DADS3126#B and S-DSS-30950.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Parris Caulk (signed)  Parris M. Caulk              8/21/97
Signature Date

Office SMO Office Manager (signed)  Farzad Davarya             8/21/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Mac McDonald for Paul Fingerman         8/22/97
Signature Date
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